

ANNUAL PROCUREMENT PLAN (WORKS) 2020-2021

package No	Description of items	Quantity	Procurement method	Contract Approving Authority	Source of fund	Estimated Cost (Taka)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total time Date/Days	Remarks
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)
1.	Repair & Maintenance of Office building in River Research Institute	1	OTM/RFQ/DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	27,00,000/-	01.11.2020	25.11.2020	01.12.2020	31.12.2020	07.01.2021	14.01.2021	31.03.2021	151 (one hundred fifty one days)	
2.	Repair & Maintenance of Residential building in River Research Institute	L.S	OTM/RFQ/DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	50,00,000/-	01.11.2020	25.11.2020	01.12.2020	31.12.2020	07.01.2021	14.01.2021	31.03.2021	151 (one hundred fifty one days)	
3.	Calender-2021 printing	L.S	DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	60,000/-									
4.	Daily basis day labor	L.S	Force account/DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	11,00,000/-									
5.	Repair and Maintenance of water treatment plant in River Research Institute	L.S	RFQ/DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	2,00,000/-									
6.	Supply of Dress for 3 rd class employee in River Research Institute	L.S	RFQ/DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	3,04,000/-	15.09.2020	24.09.2020	24.09.2020	29.09.2020	-	-	10.11.2020	57 (fifty seven days)	
7.	Supply of summer Dress for 4 th class employee	L.S	RFQ/DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	1,10,000/-									
8.	Supply of winter Dress for 4 th class employee.	L.S	DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	61,000/-									
9.	Routine Repair & maintenance of all vehicle.	L.S	RFQ/DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	5,00,000/-									
10.	All Car Fitness, Tax, & Insurance and transportation cost (Ferrytole, Terminal charge, etc)	L.S	DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	2,00,000/-									

[Signature]

05.07.2020

প্রকৌঃ বিকাশ রায়
বৈজ্ঞানিক কর্মকর্তা
নদী গবেষণা ইনস্টিটিউট
ফরিদপুর।

[Signature]

05.07.2020

প্রকৌঃ মোঃ হুমায়ুন আলী মন্ডল
বৈজ্ঞানিক কর্মকর্তা (প্রশাসন ও প্রশ)
নদী গবেষণা ইনস্টিটিউট
ফরিদপুর।

[Signature]

05.07.2020

প্রকৌঃ মোঃ সাহাবুদ্দীন
বৈজ্ঞানিক কর্মকর্তা
নদী গবেষণা ইনস্টিটিউট
ফরিদপুর, বাংলাদেশ।

[Signature]

05.07.2020

প্রকৌঃ মোঃ জহুরুল ইসলাম
উর্দ্ধতন বৈজ্ঞানিক কর্মকর্তা
নদী গবেষণা ইনস্টিটিউট
ফরিদপুর, বাংলাদেশ।

[Signature]

05.07.2020

প্রকৌঃ শেখেন কুমার খোদা
উর্দ্ধতন বৈজ্ঞানিক কর্মকর্তা
নদী গবেষণা ইনস্টিটিউট
ফরিদপুর।

[Signature]

05.07.2020

পরিচালক (প্রঃ ও অর্থ)
নদী গবেষণা ইনস্টিটিউট
ফরিদপুর।

[Signature]

05.07.2020

package No	Description of items	Quantity	Procurement method	Contract Approving Authority	Source of fund	Estimated Cost (Tk in lakh)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total time Date/Days	Remarks
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)
11.	Routine repair and Supply of spare parts for Photocopy machine etc.	L.S	RFQ/DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	5,00,000/-									
12.	Routine Repair & maintenance of all computer, Laptop & printer etc.	L.S	DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	6,00,000/-									
13.	Routine Repair & maintenance of AC and TV, Fridge etc	L.S	DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	2,50,000/-									
14.	Annual-Report publication	L.S	RFQ/DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	1,60,000/-									
15.	Journal publication	L.S	RFQ/DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	1,10,000/-									
16.	Newsletter Publication	L.S	DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	1,00,000/-									

05.07.2020
প্রকৌঃ বিকাশ রায়
বৈজ্ঞানিক কর্মকর্তা
নদী গবেষণা ইনস্টিটিউট
ফরিদপুর।

05.07.2020
প্রকৌঃ মোঃ ইমরান আলী মন্ডল
বৈজ্ঞানিক কর্মকর্তা (প্রশাসন ও অর্থ)
নদী গবেষণা ইনস্টিটিউট
ফরিদপুর।

05.07.2020
প্রকৌঃ মোঃ সাহাবুদ্দীন
বৈজ্ঞানিক কর্মকর্তা
নদী গবেষণা ইনস্টিটিউট
ফরিদপুর, বাংলাদেশ।

05.07.2020
প্রকৌঃ জাহাঙ্গীর ইসলাম
উর্দ্ধতন বৈজ্ঞানিক কর্মকর্তা
নদী গবেষণা ইনস্টিটিউট
ফরিদপুর, বাংলাদেশ।

05/9/2020
প্রকৌঃ শৈলেন কুমার ঘোষ
উর্দ্ধতন বৈজ্ঞানিক কর্মকর্তা
নদী গবেষণা ইনস্টিটিউট
ফরিদপুর।

05/9/20
মোঃ আলিম উদ্দিন
(যুগ্ম সচিব)
মহাপরিচালক
নদী গবেষণা ইনস্টিটিউট, ফরিদপুর।

ANNUAL PROCUREMENT PLAN (GOODS) 2020-2021

package No	Description of items	Quantity	Procurement method	Contract Approving Authority	Source of fund	Estimated Cost (Taka)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total time Date/Days	Remarks
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)
1.	Supply of Stationary goods	L.S	OTM/RFQ/DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	9,00,000/-	25.10.2020	05.11.2020	10.11.2020	06.12.2020	13.12.2020	20.12.2020	04.01.2021	82 (Eighty two days)	
2.	Supply of Electrical goods	L.S	OTM/RFQ/DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	5,00,000/-	15.12.2020	05.01.2021	10.01.2021	03.02.2021	10.02.2021	17.02.2021	02.03.2021	78 (seventy eight days)	
3.	Supply of Hardware/plumbing materials for Office & Residential building	L.S	RFQ/DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	14,00,000/-	15.10.2020	05.11.2020	10.11.2020	06.12.2020	13.12.2020	20.12.2020	04.01.2021	82 (Eighty two days)	
4.	Supply of Shoe for 4 th class staff	L.S	DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	3,00,000/-									
5.	Supply of umbrella for 4 th class staff	L.S	DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	25,000/-									
6.	Supply of Towel & Glass for Officers & staff	L.S	DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	1,25,000/-									
7.	Routine Purchase of Diesel for Generator	L.S	DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	3,00,000/-									
8.	Purchase of Petrol & Lubricants for all vehicle	L.S	RFQ/DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	12,00,000/-									
9.	Routine Purchase of computer, printer and its accessories	L.S	RFQ/DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	9,00,000/-									
10.	Routine Purchase of Tyer, Battery & accessories for all vehicle	L.S	RFQ/DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	2,00,000/-									
11.	Purchase of Furniture	L.S	OTM/RFQ/DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	8,00,000/-	15.10.2020	05.11.2020	10.11.2020	15.11.2020	25.11.2020	02.12.2020	15.12.2020	62 (Sixty two days)	
12.	Purchase of photocopy machine and its accessories etc for River Research Institute.	L.S	RFQ/DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	2,00,000/-									
13.	Purchase of information & communication technology accessories	L.S	RFQ/DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	2,00,000/-									
14.	Purchase of ICT computer & telecommunication	L.S	RFQ/DPM	DG, R.R.I Faridpur	R.R.I Revenue Budget	5,00,000/-									
15.	Procurement of Hardware and software for Server with accessories.	L.S	OTM/RFQ	DG, R.R.I Faridpur	R.R.I Revenue Budget	16,00,000/-	15.10.2020	05.11.2020	10.11.2020	06.12.2020	13.12.2020	20.12.2020	04.01.2021	82 (Eighty two days)	

05.07.2020

প্রকৌ. মোঃ ইমরান আলী মন্ডল
বৈজ্ঞানিক কর্মকর্তা (প্রশাসন ও অর্থ)
নদী গবেষণা ইনস্টিটিউট
ফরিদপুর।

05.07.2020

প্রকৌ. মোঃ ইমরান আলী মন্ডল
বৈজ্ঞানিক কর্মকর্তা (প্রশাসন ও অর্থ)
নদী গবেষণা ইনস্টিটিউট
ফরিদপুর।

05.07.2020

প্রকৌ. মোঃ সাহাবুদ্দীন
বৈজ্ঞানিক কর্মকর্তা
নদী গবেষণা ইনস্টিটিউট
ফরিদপুর, বাংলাদেশ।

05.07.2020

প্রকৌ. মোঃ জাহাঙ্গীর ইসলাম
উর্ধ্বতন বৈজ্ঞানিক কর্মকর্তা
নদী গবেষণা ইনস্টিটিউট
ফরিদপুর, বাংলাদেশ।

05/07/2020

পরিচালক (প্রঃ ও অর্থ)
নদী গবেষণা ইনস্টিটিউট
ফরিদপুর।

05/07/2020

মোঃ আলী হুসাইন
(মুখ্য পরিচালক)
মহাপরিচালক
নদী গবেষণা ইনস্টিটিউট, ফরিদপুর।